

QA & Testing Report

Ranosons LMS – Learning Management System

Project	Ranosons Springs LMS
Report Date	April 7, 2026
Prepared By	QA Engineering Team
Version Tested	v0.1.0
Environment	Docker (Backend: FastAPI/SQLite · Frontend: Next.js)
Report Type	Combined Unit Testing + User Acceptance Testing (UAT)

1. Executive Summary

Testing of the Ranosons LMS was conducted across two layers:

1. **Unit Testing** – 112 automated tests covering all backend modules (authentication, database operations, API validation, translation service, and REST endpoints).
2. **User Acceptance Testing (UAT)** – Browser-based testing of 3 key user workflows through the live Docker application.

Overall Result: PASS – The system is functionally stable. All 112 unit tests pass. All 3 UAT scenarios pass. Three low-to-medium severity observations were logged (no blockers).

2. Scope of Testing

2.1 In Scope

Layer	What Was Tested
Authentication	Password hashing, JWT token creation & expiry, login/register flows
User Management	Create, list, delete users; role creation; admin-only access enforcement
Module Management	Create, read, update, delete courses and steps
Progress Tracking	Module assignment, step submission, progress advancement
Comments & Quiz	Comment creation/retrieval; quiz attempt creation and history

Layer	What Was Tested
Learning Resources	Resource creation and listing
Translation Service	Hindi translator logic (mocked Groq API â€” no external calls)
API Endpoints	All 25+ REST endpoints via automated TestClient
UI Flows	Login, admin dashboard, manage users, learning center

2.2 Out of Scope

- Video upload and AI course generation (requires GPU/Groq quota)
- Email notifications (not implemented)
- Mobile / responsive layout testing
- Performance and load testing

3. Unit Testing

3.1 Environment

Item	Detail
Framework	pytest 9.0.2
Language	Python 3.10.19
Database	In-process SQLite (file-based, /tmp/test_ranoson.db)
External APIs	None â€” Groq client is fully mocked
Run Command	<code>docker exec ranoson_backend python -m pytest tests/ -v</code>
Run Duration	~2 minutes 8 seconds

3.2 Test Summary

```
===== 112 passed, 15 warnings, 0 errors in 128.51s =====
Exit code: 0
```

Test File	Tests	Coverage Area	Result
test_auth.py	6	Password hashing, JWT creation & expiry	â€¦ All Pass

Test File	Tests	Coverage Area	Result
<code>test_crud.py</code>	38	User/role/module CRUD, step validation, progress, comments, quiz	âœ… All Pass
<code>test_schemas.py</code>	20	Pydantic schema validation, required fields, defaults	âœ… All Pass
<code>test_translator.py</code>	16	HindiTranslator â€” <code>_has_hindi</code> , <code>translate_text</code> , <code>translate_quiz_data</code> , rate-limit handling	âœ… All Pass
<code>test_endpoints.py</code>	32	All REST API routes â€” auth, users, roles, modules, comments, quiz, resources	âœ… All Pass
TOTAL	112		âœ… 112 / 112 Pass

The 15 warnings are pre-existing deprecation notices in the application code (Pydantic v2 `Config`, SQLAlchemy `declarative_base`, FastAPI `on_event`) â€” not test failures. No action required for these.

3.3 Key Test Cases

Authentication (`test_auth.py`)

Test	Result
Password hash is non-reversible and not plaintext	âœ… Pass
Correct password verifies successfully	âœ… Pass
Wrong password returns False	âœ… Pass
JWT token contains <code>sub</code> and <code>exp</code> claims	âœ… Pass
Expired token raises <code>ExpiredSignatureError</code>	âœ… Pass

CRUD â€” Notable Cases (`test_crud.py`)

Test	Result
Primary admin ADMIN001 cannot be deleted	âœ… Pass
User created with password sets <code>is_registered=True</code>	âœ… Pass
Step validation â€” exact text match (case-insensitive)	âœ… Pass
Numeric answer within tolerance â†’ Pass	âœ… Pass
Numeric answer outside tolerance â†’ Fail	âœ… Pass
Double-assigning a module to user is idempotent	âœ… Pass
Progress step index advances only on correct answer	âœ… Pass

API Endpoints â€” Notable Cases (`test_endpoints.py`)

Test	Result
Non-admin cannot access <code>/api/v1/roles</code> â†’ 403	âœ… Pass
Non-admin cannot delete users â†’ 403	âœ… Pass
Non-admin cannot assign modules â†’ 403	âœ… Pass
Duplicate user creation â†’ 400	âœ… Pass
Duplicate role creation â†’ 400	âœ… Pass
Unauthenticated request â†’ 401	âœ… Pass
Invalid token â†’ 401	âœ… Pass
Module not found â†’ 404	âœ… Pass

4. User Acceptance Testing (UAT)

4.1 Environment

Item	Detail
Frontend URL	<code>http://localhost:3000</code>
Backend URL	<code>http://localhost:8001</code>
Containers	<code>ranoson_frontend</code> , <code>ranoson_backend</code> (both Up)
Test Approach	Automated browser interaction via headless browser agent
Test Accounts	ADMIN001 / admin123 Â· EMP002 / user123

4.2 Scenario Results

Scenario 1: Admin Login & Dashboard **Pass** **Objective:** Verify that the admin can log in and reach their dashboard with correct data.

Step	Expected	Actual	Result
Navigate to <code>localhost:3000</code>	Redirects to <code>/login</code>	Redirected to <code>/login</code>	Pass
Submit ADMIN001 / <code>admin123</code>	Token issued, redirect to <code>/admin</code>	Redirected to <code>http://localhost:3000/admin</code>	Pass
Dashboard loads with data	Shows user count, course count, quick actions	3 Total Users, 3 Total Courses, Quick Actions visible	Pass
Navigate to Manage Users	User list at <code>/admin/users</code>	Page rendered correctly	Pass

Evidence:

Scenario 2: Learning Center **Pass** **Objective:** Verify employees can browse available training modules.

Step	Expected	Actual	Result
Navigate to Learning Center	Grid of training modules	4 items shown (3 video modules + 1 link resource)	Pass
Module cards display title & type badge	Title + VIDEO/LINK badge	Correctly displayed	Pass
History page loads	Shows quiz attempts	Page loads (“No attempts yet”)	Pass
Content language	Hindi for employees	English displayed (translation pending)	Observation

Evidence:

Scenario 3: Admin **Pass** **Objective:** Verify admin can create roles and users via the UI.




Figure 1: Login Page




Figure 2: Admin Dashboard




Figure 3: Learning Center

Step	Expected	Actual	Result
“Add Role” â€” create “UAT Tester”	Role created, appears in dropdown	Role successfully created	âœ… Pass
“Add User” â€” create UAT001	User created, appears in list	User visible in user list	âœ… Pass
Dashboard updates user count	Increments to 4	Dashboard updated to 4 Total Users	âœ… Pass
Manage Courses list visible	All courses shown	3 courses listed with Edit buttons	âœ… Pass

Evidence:

4.3 UAT Findings

#	Finding	Scenario	Severity	Recommendation
F-01	“No users found” on first load of Manage Users page â€” user list appears empty on initial navigation then populates after re-navigation. Likely a race condition where the auth token is not yet available when the page’s API call fires.	Scenario 1 & 3	ðŸŸ¡ Medium	Add a loading state / retry logic with a short delay after login before fetching the user list

#	Finding	Scenario	Severity	Recommendation
F-02	Module content displayed in English for all existing modules. The Hindi translation service exists and is configured, but has not been triggered for existing database modules.	Scenario 2	Low	Run <code>retranslate_all.py</code> script (already present) to trigger translation for all existing modules
F-03	Video thumbnail images not loading in module cards show broken image placeholder instead of video thumbnails.	Scenario 2	Low	Verify thumbnail generation in <code>video_segmentor.py</code> and ensure static file paths are correctly mounted

5. Overall Quality Verdict

Category	Score	Status
Unit Tests	112 / 112 (100%)	All Pass
UAT Scenarios	3 / 3	All Pass
Critical Defects	0	None
Medium Severity Findings	1	(F-01) non-blocking
Low Severity Findings	2	(F-02, F-03) cosmetic/data

The application is ready for deployment. The three findings are non-blocking and can be resolved post-deployment without impacting core learning




Figure 4: Manage Users

functionality.

6. Test Artifacts

Artifact	Description
backend/tests/conftest.py	Pytest fixtures â€” in-process SQLite, TestClient, seed users
backend/tests/test_auth.py	Auth unit tests
backend/tests/test_crud.py	CRUD unit tests
backend/tests/test_schemas.py	Schema validation tests
backend/tests/test_translator.py	Translator service unit tests (mocked)
backend/tests/test_endpoints.py	REST API integration tests

Run Commands

Run all unit tests

```
docker exec ranoson_backend python -m pytest tests/ -v
```

Run with coverage report

```
docker exec ranoson_backend python -m pytest tests/ -v --cov=app --cov-report=term-missing
```

Report generated by Antigravity QA Automation â€” April 7, 2026